SFUND RECORDS CTR

2229338
BCT Meeting Agenda
April 26, 2005, 1000 - 1445
Tetra Tech Office, 135 Main Street, Suite 1800
San Francisco, CA

1000 New Navy Business (Patrick Brooks)

e New business

e Next BCT meeting and review of upcoming meetings
1010  Action Item List Review (Patrick Brooks)
1015 Landfill Gas Update (Andrew Baughman)

e Review March LFG monitoring
1045 Parcel B Update (Ryan Ahlersmeyer)

e [R-07/1R-08 Soil gas sampling

e [R-10ZVI
1115 2005 Parcel E Shoreline Removal Action Workplan Discussion

o Metal Reef '

o Metal Slag .

¢ IR-02 Northwest and"Central »

e PCB Hot Spot
1200 Lunch
1300 2005 Parcel E Shoreline Removal Action Workplan Discussion (continued)
1415 Document Review Matrix (Patrick Brooks)
1430 Review Action Items (Patrick Brooks)
1445 A—-djourn

Note: Radiological and Risk Assessment Subcommittee Meeting is at 1500 at Anna Waden Library



Hunters Point Shipyard

Meeting Attendance Sheet

Topic: BCT Meeting
Location: 135 Main Street Suite 1800 San Francisco, CA 94105
Date/Time:  April 26, 2005 / 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619.532.0913 keith.s.forman@navy.mil -
Patrick Brooks 619.532.0930 george.brooks@navy.mil JR
Ryan Ahlersmeyer 619.532.0960 ryan.ahlersmeyer@navy.mil %
Glenn Christensen 619.532.0924 glenn.christensen@navy.mil N
Mark Walden 619.532.0931 | mark.walden@navy.mil M
Jose Payne 619.532.0962 jose.payne@navy.mil AW
Ralph Pearce - 619.532.0912 ralph.pearce@navy.mil ﬂf
Andrew Baughman 619.532.0902 Andrew.baughman@navy.mil '
L~
U.S. EPA Michael Work 415.972.3024 | Work.Michael@epa.gov WAW
James Ricks 415.972.3023 Ricks.james@epa.gov 7/&7
DTSC Tom Lanphar 510.540.3776 tlanphar@dtsc.ca.gov {27 _
Eileen Hughes 510.540.3760 ehughes@dtsc.ca.gov
RWQCB Jim Ponton - 510-622-2492 jdp@rb2.swrcb.ca.gov m/a
City of SF/Lennar | Amy Brownell 415.252.3967 amy.brownell@sfdph.org AD [ >
BVHP Sigrida Reinis _ 415.955.9040 | sreinis@treadwellrollo.com pay/4
| Dorinda Shipman 415.955.9040 | dcshipman@treadwellrollo.com (
Diane Sarmiento 510.251.2888 dsarmiel @ch2m.com w7
Anne Estabrook 510.587.7646 Anne.estabrook@ch2m.com AL
Tech Law Inc. Karla Brasaemle 415.281.8130 kbrasaemle@techlawinc.com X3
EPA contractor _
Tetra Tech EM Inc. | Julia Vetromile 415.222.8225 Julia. Vetromile@ttemi.com X/
Navy contractor Leslie Lundgren 415.222 8205 Leslie. lundgren@ttemi.com
' Chris Johnson 415.222.8249 Chris.Johnson@ttemi.com o~
Tetra Tech EC Gerry Slattery 415-671-1990  |-gslattery@TtBC-eom qevavd.slattend 7@ )
Navy contractor uis Rivero 619.471.3502 lrivero@TtEC.com Ol
ITSI ‘Arvind Acharya | 925.946.3100 | aachdrya@itsi.coln |
Navy contractor Jim Schollard 925.946.3107 jschollard@itsi.com
STEVE _EODE 225.350-4670| Sedde@ (tsi . we
Shaw Group/ Dan Leigh 925.288.2193 Daniel.leigh@shawgrp.com
EMCON
Navy contractor :
CDM Matt Brookshire 858.268.3383
Navy contractor
Restoration Barbara Bushnell 415.285.1313 bbush58@yahoo.com 77l
Advisory Board :
CFC Clifton Smith 510.769.2080 Clifton.smith@sbcglobal.net
ERRL- Doty BlEtskrs 925,726, 4119 | dbiclskis @ errg.ne 7~
0 - v
Tt Soe Glynlt Pl |90 858 Y52/ . AF



mailto:keith.s.forman@navy.mil
mailto:george.brooks@navy.mil
mailto:ryan.ahlersmeyer@navy.mil
mailto:glenn.christensen@navy.mil
mailto:mark.walden@navy.mil
mailto:jose.payne@navy.mil
mailto:Work.Michael@epa.gov
mailto:Ricks.james@epa.gov
mailto:tlanphar@dtsc.ca.gov
mailto:ehughes@dtsc.ca.gov
mailto:jdp@rb2.swrcb.ca.gov
mailto:amy.brownell@sfdph.org
mailto:sreinis@treadwellrollo.com
mailto:dcshipman@treadwelLrollo.com
mailto:dsarmiel@ch2m.com
mailto:Anne.estabrook@ch2m.com
mailto:kbrasaemle@techlawinc.com
mailto:Julia.Vetromile@ttemi.com
mailto:Leslie.lundgren@ttemi.com
mailto:Chris.Johnson@ttemi.com
mailto:8latteny@TtEC.com
mailto:lrivero@TtEC.com
mailto:aacharya@itsi.com
mailto:Daniel.leigh@shawgrp.com
mailto:bbush58@yahoo.com
mailto:Clifton.sniith@sbcglobal.net

Hunters Point Shipyard Calendar

APRIL 2005

SUN MON TUE WED THU FRI
Notes: 1 2

BCT: Base Realignment and Closure Cieanup Team
MBCO: Membership Bylaws and Community Qutreach
PCB: Polychlorinated Biphenyl

RAB: Restoration Advisory Board

RTC: Response to comments

TTECI: Tetra Tech EC (Foster Wheeler)

TtEMI: Tetra Tech EM Inc.

3

4

Continued Acrobic
Bioremediation Pilot Study at
IR25

RTCs due — Metal Reef/Metal
Slag Removal Work Plan

8

Metal Reef/Metal Slag
Mobilization

10

11

RTCs due - PCB Hotspots
Removal Work Plan

PCB Hot Spots Mobilization

12

Landfill Gas Monitoring

13

Survey and Geophysics at

IR-07/18

14

15

16

17

18

Begin [R-07/18 soil gas
measurements (through 4/22)

19

20

IR-02 Northwest/Central
Mobilization

MBCO Subcommittee
Meeting 6:30-8:00 p.m. Anna
Waden Library, 5075 Third
Street, San Francisco 94124

21

Technical Subcommittee
Meeting 6:30 p.m. Southeast
Community College Room
#203 1800 Oakdale Ave, San
Francisco, CA 94124

22

23

24

25

RTCs due — IR-02
NW/Central Removal Work
Plan

26

BCT Meeting 10-3 TtEMI
135 Main Street, Suite
1800 San Francisco 94105
Lowman RAD/Risk
Review Subcommittee 3-4
Anna Waden Library, 5075
Third Street, San
Francisco 94124

27

RAB Meeting

6-8:00 Dago Mary’s
Building 916 San Francisco
94125

28
Economic

Subcommittee/Trucker
Contracting Meeting 6:00
p.m. TTECI Trailer HPS, San
Francisco 94124

29

30




SUN

MON

TUE

WED

THU

FRI

SAT

10

11

MBCO Subcommittee
Meeting 6:30-8:00 p.m. Anna
Waden Library, 5075 Third
Street, San Francisco 94124

12

Southeast Community

Facility Commission — HPS
Update 1800 Oakdale
Avenue, SF 6:00-8:00 pm

Begin excavation at PCB
Hotspots

13

14

15

16

17

18

19

29

21

22

23

Begin excavation at IR-02
Northwest/Central

24

BCT Meeting 10-3 TtEMI
135 Main Street, Suite
1800 San Francisco 94105
Lowman RAD/Risk
Review Subcommittee 3—5
Anna Waden Library, 5075
Third Street, San
Francisco 94124

25
RAB Meeting
6-8:00 Dago Mary’s
Building 916 San Francisco
94125

26

27

28

29

31

Notes:

BCT: Base Realignment and Closure Cleanup Team
MBCO: Membership Bylaws and Community Outreach
RAB: Restoration Advisory Board

TtEMLI:  Tetra Tech EM Inc.




Hunters Point Shipyard Calendar

SUN MON TUE WED THU FRI SAT
Notes: 1 .2 3 4
BCT: Base Realignment and Closure Cleanup Team Begin excavation at Metal
MBCO: Membership Bylaws and Community Outreach Reef/Metal Slag Areas

RAB: Restoration Advisory Board
TtEMI: Tetra Tech EM Inc.

5 6 7 8 9 10 11

MBCO Subcommittee
Meeting 6:30-8:00 p.m. Anna
Waden Library, 5075 Third
Street, San Francisco 94124

12 13 14 15 16 17 18
19 20 21 22 23 24 25
BCT Meeting 10-3 TtEMI | RAB Meeting :
135 Main Street, Suite 6-8:00 Dago Mary's
1800 San Francisco 94105 | Building 916 San Francisco
Lowman RAD/Risk 94125

Review Subcommittee 3-5
Anna Waden Library, 5075
Third Street, San
Francisco 94124

26 27 28 29 30 Notes:




ATTACHMENT B

HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Date Date
Action Identified Responsible Party Date Due Accomplished Notes
Basewide: Conduct groundwater and 22-Feb-05 Patrick Brooks (Navy) April 2005 April 6, 2005 Radiological briefing held — April 6.
radiological program overview and Glenn Christensen (Navy) EPA to reschedule if groundwater
confirm schedule dates with James Ricks (EPA) briefing is needed.
Mr. James Ricks (EPA). _

Basewide: Revisit the RAMP as part 22-Feb-05 Patrick Brooks (Navy) May 2005 To be completed with the annual
of the annual groundwater report. groundwater monitoring report for
Review comments on the Parcel B.

Basewide Groundwater

monitoring plan prior o making

recommendations for next year's

sampling. _

Basewide: Explore the possibility of 22-Mar-05 Patrick Brooks (Navy) Spring/Summer Additional clarification needed.
constructing maps with flags for Glenn Christensen (Navy) 2005
key wells containing specific

Basewide: Construct maps with links 22-Mar-05 Patrick Brooks {Navy) April 2005 April 18, 2005 Electronic maps provided to the BCT.
to graphs of relevant compounds Glenn Christensen (Navy) :
for key wells and provide .
electronic version to BCT. L

Basewide: Provide contact 22-Mar-05 ' Amy Brownell (City) April 2005 March 23, 2005  Telephone number is 1-877-WNV-BIRD.
information to Navy to report
dead birds. . _

Parcel B: Discuss possible additional July 2004 Patrick Brooks (Navy) Spring 2005 Postponed pending completion of
actions associated with Glenn Christensen (Navy) annual groundwater monitoring report,
exceedance of RAMP trigger Jim Ponton (Water Board) which is currently being prepared.
levels. - _ ] :

Parcel C: Provide boring logs for 22-Mar-05 Patrick Brooks (Navy) April 2005 April 2005 Complete.

IR25MW-54A and IR25MW-53A
to BCT. _
Parcel D: Remind the BCT of the 22-Mar-05 Patrick Brooks (Navy), April 2005 Under evaluation.

rationale for “the notch” in

Parcel D/E boundary and indicate
the basis of that rationale - a
groundwater, soil, or building
issue?

Page 1 of 3



ATTACHMENT B

HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS (Continued)

Action

Date
Identified

Responsible Party

Date Due

Date
Accomplished

Notes

Parcel E: Send an electronic version
of the Parcel E map depicting the
removal action locations to
Ms. Karla Brasaemle (Tech Law),
Mr. Michael Work (EPA), Ms. Amy
Brownell (City), and Mr. Jim
Ponton (Water Board).

22-Feb-05

Patrick Brooks (Navy)

April 2005

April 2005

Complete.

Parcel E: Submit Asbestos Dust
Mitigation Plans to BAAQMD 60
days before conducting any
removal activities.

22-Feb-05

Patrick Brooks (Né\}y)
Jose Payne (Navy)

June 2005

In progress.

Parcel E: Conduct land survey prior
to geophysical survey work at
IR07/18.

" 22-Feb-05

Patrick Brooks (NaW)

Ryan Ahlersmeyer (Navy)

June 2005

April 2005

“ Complete.

Parcel E: Provi'de criteria for dust
monitoring during shoreline
removal actions to the BCT.

22-Mar-05

Patrick Brooks (Navy)
Ryan Ahlersmeyer (Navy)

Spring/Summer
2005

In progress.

Parcel E: Explore the possibility of
extending terrestrial erosional
control measures into the fall until
vegetation has taken hold at
shoreline removal locations.

22-Mar-05

Patrick Brooks (Navy)
Jose Payne (Navy)

Fall 2005

Accepted.

Parcel E: Explore possibility of
including dissolved metals in
water quality parameters
measured outside and inside the
silt curtain at the shoreline
removal areas and compare these
measures to baseline levels and

aquatic life criteria.

22-mar-05

Patrick Brooks (Navy)
Jose Payne (Navy)

Spring/Summer
2005

Parcel E: Correct the location of the
radiological monitoring portal on
the map of removal truck routes.

22-Mar-05

Patrick Brooks (Navy)

April 2005

Under evaluation.

Done.

Page 2 0of 3



ATTACHMENT B
HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS (Continued)

Date
Action Identified Responsible Party Date Due

Date
Accomplished

Notes

Parcel E: P

rovide contact information 22-Mar-05  Jim Ponton (Water Board) April 2005

regarding the purchase of soil for
backfill from restoration work at
Golden Gate Park for construction
of pads at shoreline removal

locations

to the Navy.

April 2005

Done.

Parcel E: Provide off-shore 22-Mar-05 Jose Payne (Navy) Spring 2005
geophysical survey for metal
reef/metal slag removal workplans
to the BCT.

Information will be included with the
responses to comments.

Parcel E: Conference call between 22-Mar-6ut"> Jose Payne (Navy) Maréh 31, 2005

EPA and
geophysi

Navy regarding off-shore Michael Work (EPA)
cal survey. : Karla Brasaemle (Tech Law)

March 31, 2005

Completed.

ParcelF: S

chedule meeting to 2'":7'_'“-".I—§)Iar-05 Patrick Brooks (Navy) Spring 2005

discuss Parcel F FS Scoping

meeting.

Following resolution of VSR comments.

Notes:

BAAQMD
DTSC,

EPA

FS

NA

Navy

RAB

RAMP
TMSRA
Water Board

Bay Area Air Quality Management District

" Department of Toxic Substances Control

U.S. Environmental Protection Agency

Feasibility study

Not applicable

U.S. Department of the Navy

Restoration advisory board

Remedial action monitoring plan

Technical memorandum in support of a ROD amendment
San Francisco Regional Water Quality Control Board

Page 3 of 3



Recent Completed Review Periods
Document Review Table
Hunters Point Shipyard

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC RWQCB | City of SF
Agency comments on draft RTCs linked
with HHRA propesal; final CSR with
RTCs planned following completion of
1 B RTCs for Draft Construction Summary Report 1/15/2004 TBD draft TMSRA
pending
: Final report with RTCs pending discussion
2 B Draft CAP Addendum 4/15/2004 6/30/2004 receipt/resolution of agency comments n/a n/a with Navy nfa
Final repont with RTCs planned following
3 F Draft Final Validation Study Report 8/18/2004 3/24/2005 resolution meeting (5/2/05) 10/8/2004 3/18/2005 3/22/2005
4 E-2 PCB Removal Action Action Memorandum 1/12/2005 2/17/2005 Final report scheduled for 5/12/05 2/15/2005 2/3/2005 2/7/2005
5 D Draft Removal Action Closeout Report 2/3/2005 3/22/2005 Final planned for 5/13/05 submittal 3/28/2005 4/12/2005
6 E-2 PCB Removal Action Work Plan 2/25/2005 4/11/2005 Final scheduled for 5/17/05 submittal 4/12/2005 4/21/2005__| 4/17/2005
7 E Metal Reef/Slag Removal Action Implementation Work Plan 2/28/2005 4/14/2005 RTCs scheduled for 5/16/05 4/14/2005 4/11/2005 4/5/2005 | 4/11/2005
8 E-2 Draft December 2004 Monthly Gas Monitoring Report 3/2/2005 4/4/2005 Final scheduled for 4/25/05 submittal 4/7/2005
9 E-2 Draft January 2005 Monthly Gas Monitoring Report 3/2/2005 4/4/2005 Final scheduled for 4/25/05 submittal 4/7/2005
10 E IR-02 NWC Removal Action Workplan 3/9/2005 472512005 Final scheduled for 5730/05 submittal 41712005

4/26/2005

Notes:
* - comments deferred to other agency .
n/a - not applicable
TBD - to be determined




Ongoing Review Periods
Document Review Table

Hunters Point Shipyard .
Submittal Expected Date . Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC RWQCB | City of SF
Draft Dry Dock 4 Water Sampling Summary Report,
1 C includes Caisson results 3/31/2005 4/30/2005 Final scheduled for 7/15/05 submittal
2 E-2 Draft February 2005 Monthly Gas Monitoring Report 4/4/2005 ~ 4/19/2005 Final scheduled for 4/22/05 submittal
Foliow-on Zero Valent tron Treatability Study Cost and
3 C Performance Evaluation 4/21/2005 n/a For information'purposes only.
4 E-2 - |Draft March 2005 Monthly Gas Monitoring Report 4/21/2005 5/24/2005 Final scheduled for 6/7/05 submittal
5 E-2 Final February 2005 Monthy Gas Monitoring Report 4/22/2005 na For information purposes only. .
6 E-2 Final December 2004 Monthly Gas Monitoring Report 4/25/2005 na For information purposes only.
7 E-2 Final January 2005 Monthly Gas Monitoring Report 4/25/2005 na For information purposes only.
Draft July to September 2004 Basewide Groundwater 30 days from
8 B Monitoring Report ) 4/29/2005 submittal date  |Final planned for 6/20/05 submittal
Draft July to September 2004 Basewide Groundwater 30 days from .
9 C,D,E  [Monitoring Report 4/29/2005 submittal date  |Final planned for 6/20/05 submittal
30 days from
10 D Final Removal Action Closeout Report 5/13/2005 submittal date  |For information purposes only.
RTCs Metal Reef/Slag Removal Action Implementation
11 E Work Plan 5/16/2005 For information purposes only.
RTCs Construction Summary Report (CSR)-
12 B Addendum (sites not included in CSR |) 5/18/2005 n/a For information purposes only.
Notes:
* - comments deferred to other agency
n/a - not applicable
TBD - to be determined
4/26/2005 Page 1 of 1




Upcoming Review Periods
Document Review Table
Hunters Point Shipyard

Approximate Expected Date Agency Submittal of Comments
Item Parcel Document Name Submittal Date | for Comments Notes EPA DTSC RWQCB City of SF
For information purposes :
1 F Final Validation Study Report 5/2/2005 na only.
: For information purposes
2 E-2 Final PCB Removal Action Memorandum 5/12/2005 n/a only.
) For information purposes
3 E-2 Final PCB Remaval Action Workplan 5/17/2005 nfa only.
Draft October to December 2004 Basewide 45 days from  |Final scheduled for 8/3/05
4 B Groundwater Monitoring Report (Annual Report) 5/20/2005 submittal date  |submittal
Draft October to December 2004 Basewide 30 days from  |Final scheduled for 8/3/05
5 C,D.E__ [Groundwater Monitoring Report 5/20/2005 submittal date  |submittal
30 days from  |Final scheduled for 7/12/05
6 E-2 Draft April 2005 Monthly Gas Monitoring Report 5/26/2005 submittal date  [submittal
) For information purposes
7 E Final IR-02 NWC Removal Action Workplan 5/30/2005 na only.
Draft Shoreline Characterization Technical 45 days from  [RTCs scheduled for 8/31/05
8 E Memorandum 6/1/2005 submittal date  [submittal
For information purposes
9 E-2 Final March 2005 Montlhy Gas Monitoring Report 6/7/2005 na only.
Draft July to September 2004 Basewide For information purposes
10 B Groundwater Monitoring Report 6/20/2005 na only. )
Draft July to September 2004 Basewide For information purposes
11 C,D.E__ |Groundwater Monitoring Report 6/20/2005 na only.
30 days from  |Final scheduled for 8/9/05
12 E-2 Draft May 2005 Monthly Gas Monitoring Report 6/23/2005 submittal date  [submittal
45 days from i
13 D Draft Final Feasibility Study 6/24/2005 submittal date  [Final scheduled for 9/22/05
Draft January to March 2005 Basewide 30 days from  |Final scheduled for
14 B Groundwater Manitoring Report 6/30/2005 submittal date__ 10/4/2005
For information purposes
15 E-2 Final April 2005 Monthly Gas Monitoring Report 7/12/2005 na only.
Draft IR-07 / IR-18 Soil Gas Investigation Technical 45 days from
16 B Memorandum . 7/15/2005 submittal date _ jFinal scheduled for 9/28/05
Final Dry Dock 4 Water Sampling Summary 30 days from  |For information purposes
17 C Report, includes Caisson results 7/15/2005 submittal date  {only.
45 days from  |Draft fina! scheduled for
18 E Draft Remedial Investigation 7/19/2005 submittal date  [10/28/2005
. . 30 days from ~ [Final scheduled for 9/6/05
19 E-2 Draft June 2005 Monthly Gas Monitoring Report 7/21/2005 submittal date  |submittal
4/26/2005 Page 1 of 1



|

Parcel E-2 Landfill Gas
Update for April 2005

N\ Hunters Point Shipyard

. BCT Meeting
% April 26, 2005

32 GMPs

— 14 Barrier Wall and Landfill Boundary (Fence Line)
(five passive vents are also monitored)

- 5 UCSF Compound
— 13 Crisp Avenue

On-site Structures

— Groundwater Extraction Well Vaults (25 total: 18 extraction
well vaults, 7 electrical vaults)

— 2 Catch Basins

UCSF Compound
— Building 830 crawl space
— Surface scans at 3 locations




Parameters Monitored

Item Units GMPs | Structures | Surface

Methane Percent; percent

LEL X X X
Background parts per million
NMOCs ' X X X
NMOCs parts per million X X X
CO, percent X X X
0, percent X X X
Soil Gas . | inches of water X
Pressure '
In addition, temperature and barometric pressure are recorded at
the meteorological station

4 Summary of Monitoring Results

~ *March 22, 2005 monitoring results indicate:
— below 5% in all GMPs and ambient air locations

— below 1.25% (action level for increased monitoring frequency)
in all on-site structures except for EW-154B (1.3%).

*Methane was not detected at any Crisp Avenue GMPs or at any
UCSF GMPs. :

*Methane was detected at three Fence Line GMPs (GMP01A at
0.9%, GMPQ7A at 0.4%, and GMP12 at 0.6%).

*NMOCs were well below action levels (5 ppm at on-site
structures and utilities, 500 ppm at GMPs) at al! locations.

*Temporary power (via generator) continues to be provided for
the control system, pending installation of a new power pole.




Monitoring Results — March 2005

System Methane NMOCs Action
Crisp Ave. |[ND <1 ppm No action
GMPs
On-site EW154B=1.3% |<1 ppm EW154B was vented and secured
Structures ) until methane declined to 0%.
<1.25% in all Notified Navy who notified BCT
athers and CWIMB.
UCSF ND < 500 ppm No action
Compound (GMP23=0.9 ppm,
GMP24=6.1 ppm)
Building 830 {ND <1 ppm No action
Fence Line |<2.5%all GMPs |<1 ppm No action
GMPs (GMP01A=0.9%;
GMP07A=0.4%;
GMP12= 0.6%)
Control 0—-49.2% <1 ppm at Active extraction at PV-02.
System effluent Passive at PV-01 & PV-03 thru

_ Methane Concentrations at Fence Line GMPs !

PV-05.
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Methane Concentrations at UCSF GMPs
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NMOC Concentrations at UCSF GMPs
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Time-Critical
Removal Actions
- Hunters Point Shipyard

BCT Meeting
April 26, 2005

* Discussion of Agency Agency Key Concerns

« Comment resolution
* Timeline

~ *» Next steps




. Comments Received

* Metal Debris Reef / Metal Slag Areas Draft Work Plan
(issued February 18)

— RWQCB (received March 31)
— DHS (received April 11)
- EPA (received April 14)

« PCB Hot Spot Soil Excavation Draft Work Plan
(issued February 25)

—RWQCB (received April 1)
- EPA (received April 12)
~ DHS (received April 12)
- DTSC (received April 21)
< IR-02 Northwest and Ceiitrai (issued March 9)
- RWQCB (received April 5)
— Comments are due April 25

« Sampling for non-radioactive contaminants.

* Request for use of “armor rock” for shoreline protection and reduce
habitat for rats.

* Request for water quality sampling location to be within 20 feet from
silt curtain.

« Sampling of dissolved metals for water column monitoring as part of
proposed sampling analysis (inside and outside of siltcurtain).

- Impacts to wetlands, monitoring plan for wetlands, and wetland
scientist/biologist with expertise in wetlands reconstruction.

* Request for limited trenching beyond the excavation boundary to
verify extent of waste.




Sampling for non-radioactive contaminants at excavation
limit.

— The Navy will add post-excavation characterization
~ sampling for non-radioactive constituents for the
bottom and sides of the excavation.

Agency Key Concerns - MDR and MSA

Request for investigation concerning use of “armor rock”
for shoreline protection and habitat for rats.

— Armor rock will be used.




Agency Key Concerns - MDR and MSA

i

Request for water quality sampling location to be
within 20 feet from silt curtain.

— OPEN DISCUSSION

Request for sampling of dissolved metals for water column
monitoring.

— A dissolved metals sampling protocol will be included
in the Draft Final Work Plan. Water quality samples for
dissolved metals will be collected when water quality
samples for radioactive analytes are collected.
Background samples to establish baseline will be
collected prior to commencement of excavation
activities.

e



Agency Key Concerns - MDR and MSA

Impacts to wetlands, monitoring plan for wetlands, and
wetland scientist/biologist with expertise in wetlands
reconstruction

— A stand alone Wetland Mitigation and Monitoring
Plan, which will include maps, is being created to
ensure that there will be no net loss of wetland
acreage and no net loss of wetland value.

The mitigation plan includes monitoring and
performance criteria.

— A project wildlife biologist has been identified in the
EPP and will be added to all contact lists.

Agency Key Concerns - MDR and MSA

Request for limited trenching beyond the excavation
boundary on the offshore side of the excavation.

— Limited trenching at MDR and MSA will be performed
beyond the boundary of the excavation. This
trenching will be conducted to confirm the results of
the geophysical surveys and ensure that the metal
slag and debris does not extend beyond the current
excavation limits.

RERTP A ARCE-C RIS .



~ Agency Key Concerns - PCB Hot Spot

* Request for additional detail or reference of specific
agreement concerning the 3,500 ppm total-TPH goal.

» Concern about the 100 ppm PCB goal.
 Discussion on excavation boundary.

» Request for clarification on whether the Navy’s intent is
to obtain free release of the sits.

) ) Agency Key Concerns - PCB Hot Spot

Request for additional detail or reference of specific
agreement concerning the 3,500 ppm total-TPH goal.

— Cleanup goal will be corrected to read 3,500 ppm

— The Draft Final Work Plan will be corrected to reflect
the actual parties of the agreement.




B9 Agency Key Concarns - PCB Hot Spot

Concern about the 100 ppm PCB goal.

— The cleanup goal was adopted based on 40 CFR (part
761) — Disposal of Polychlorinated Biphenyls (PCBs),
which states that PCBs “...may remain at a cleanup
site at concentrations > 25 ppm and < 100 ppm if the
site is covered with a cap meeting the requirements of
paragraphs (a) (7) and (a) (8) of this section.”

«This will enable evaluation of a cap in the Parcel E and E-2
Teasinilty Studies.

R *Will require revisiting the site if an alternate remedy is
selected.

oncerns - PCB Hot Spot

-

Discussion on excavation boundary.

— The time-critical removal action of PCBs is
not intended to be parcel-wide. The intent of
the removal action is to clean up PCBs that
may be potential historic source areas to
Parcel F (Battelle, 2005).




cerns - PCB Hot Spot

Agen cy Key Con

Request for clarification on whether the Navy’s intent
is to obtain free release of the site.

— The Navy does not intend to propose free release
of the site.

-

Ky Agency Key Concerns - IR-02 NW & Central

o BN 1

» Request that soils exceeding appropriate screening
concentrations for non-radiological contamination not be
reused for site restoration.

* Request for clarification on how sandblast grit will be
recognized during investigation.




ey

o,

Agency Key Concerns - IR-02 NW & Central

Request that soils exceeding appropriate screening
concentrations for non-radiological contamination not be
used for site restoration.

— Soil screened for radioactivity will be placed back into
the excavation and covered with a minimum of 3-foot
layer of clean fill (ecologically protective).

= Non-rad contaminant levels consistent with remainder of Parcel E
~ Remedy setection will be site-wide
+ Soil will be characterized and backfilled in order of removal

— Navy will remove all debris, sandblast grit, and free product as
encountered

- To address conceris related to diszoiution, expand and refics
groundwater monitoring network

s "
s ot

. Agency Key Concerns - IR-02 NW & Central

Request for clarification on how sandblast Qrit will be
recognized during investigation

— The site will be excavated on a 50 x 50 foot grid to
facilitate identifying and segregating sand blast waste
and debris for offsite disposal

+ A spotter will be used during the excavation work. The
spotter will be trained in the recognition of sandblast grit as
well as underground utilities. I the spotter or other site
personnel recognize sandblast grit, the material will be
segregated and sampled for radioactive contamination.

I ———————————
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e” Timeline Parcel E Removal Action Projects
Metal Debris Reef/Metal Slag Areas
Mob Excavate, Backfill, Restoration
8 Apr 1 Jun 1 Nov
PCB Hot Spot
Restoration
Mob Excavate, Backfill l
11 Apr 12 May 1Jul 7Jul
IR-02 Northwest and Gentral Restoration ‘
Szkhiti 1
Mob Excavate
25 Apr 26 May 12 Sept 19 Sept 26 Sept

* Issue RTCs and Draft Final work plans for all three
removals.

- Begin field work at PCB Hot Spot and IR-02
Northwest and Central on May 12, 2005.

* Begin work at Metal Debris Reef and Metal Slag
Area June 2005.

ﬁ
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